
Construction Update - November 25 - December 1

Limonite Progress Schedule 

Contractor will be working on construction stages 1C. Field activities will
consist of abutment forming, CIDH pile drilling/pouring, roadway
excavation for ramps, retaining wall excavation, and Limonite road work.

Lane and Ramp Closures

Contractor will be installing falsework Friday, November 30 and Saturday,
December 1. Full freeway closures will be taken as noted on the schedule
below.

Schedule

Friday night, November 30
9 p.m. to 6 a.m

Saturday night, December 1
9 p.m. to 6 a.m

Closure

NB I-15 Full closure
Full closure of Limonite Ave.

NB and SB I-15 Full closure
Full closure of Limonite Ave.
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Detours for the Week of November 25 to December 1
Full NB I-15 Closure

EB Bridge Closure Detour
NB on Hamner Ave to Cantu-Galleano Ranch Rd
SB on Wineville Ave

Legend

WB Bridge Closure Detour
NB on Wineville Ave to Cantu-Galleano Ranch Rd
SB on Hamner Ave

NB I-15 Full Freeway Closure Detour

      Enter at Limonite Avenue
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Detours for the Week of November 25 to December 1
Full SB I-15 Closure

EB Bridge Closure Detour
NB on Hamner Ave to Cantu-Galleano Ranch Rd
SB on Wineville Ave

Legend

WB Bridge Closure Detour
NB on Wineville Ave to Cantu-Galleano Ranch Rd
SB on Hamner Ave

SB I-15 Full Freeway Closure Detour

      Enter at Limonite Avenue


